EXHIBIT E
GATX HARBOR ISLAND REMEDIAL DESIGN (RD)
CONSENT DECREE SCHEDULE

November 2, 1999

Written Notification to Ecology
with name and qualifications of
RD/RA coordinating contractor

Within 10 days after signing of this
Consent Decree (CD) by the Court

Draft Supplementa Studies Work
Plan

Within 30 days after entry of this
CD

Draft Remedia Design (RD) Work
Plan

Within 60 days of Ecology’swritten
approval of Draft Work Plan for the
Suppl. Studies.

Final Supplemental Studies Work
Plan

Within 30 days of Ecology’swritten
approval of Final Draft Work Plan.

Draft Supplementa Studies
Technica Memorandum

Within 90 days of receipt of
Ecology’ s written approval of Final
Supplemental Studies Work Plan

Fina Supplemental Studies
Technica Memorandum

Within 30 days of receipt of
Ecology’ s written comments on
Draft Technical Memo

Final RD Work Plan Incorporating
Supplemental or PFilot Studies
Recommendations

Within 45 days of receipt of
Ecology’ s written comments on the
Final Supplementa Studies
Technical Memorandum

Implement Remedia Design

Within 60 days of receipt of
Ecology’ s written approval of the
Fina RD Work Plan

Begin remediation of accessible
inland TPH hot spots

Within 90 days after receipt of
Ecology’ s written approval of the
Final RD Work Plan

Complete free product removal
from the site

Within 2 years after receipt of
Ecology’ s written approval of the
Final RD Work Plan

Begin confirmation, performance
and compliance monitoring of the
gte

Within 45 days of completing
Preferred Corrective Option at the
inland accessible areas of the site

Implement contingency plans

Within 30 days of making
contingency plan determination.

Ecology will recommend to EPA
for GATX to be de-listed from the
Federal NPL lists

After completion of the first year of
groundwater compliance monitoring

Ecology will review removing
GATX from the Confirm and
Suspected Contaminated Site
Database

After 5 years of completing
groundwater compliance
requirement

Complete restoration of site
groundwater

Within 5 years of implementing
Preferred Cleanup Plan/
Contingency Plan Actions on site.




